
PASSAIC BOARD OF EDUCATION

IMPROVEMENT OF FACILITIES REPORT



PROJECTS

School No.10 Annex Renovations
Contractor: Malanga Construction (Employed by 

Archdiocese) 

Architectural Firm: Kellen Chapin Architects 

Start Date: January 2015 

Completion: September 2015

School No. 1 Auditorium Rehabilitation 

Contractor: Division of Facilities/State approved 

contractors 

Architectural Firm: Kellen Chapin Architecture 

Start Date: April 2015 

Completion: August 2015   

School No. 1 Auditorium 



PROJECTS

New Trailers at School No. 17 
Contractor: Nadler Modular, LLC

Architectural Firm: LAN Associates  

Start Date: July 2015

Final Completion: November 2015

New Playground at School No. 17
Contractor: TBD

Architectural Firm: LAN Associates  

Start Date: TBD

Final Completion: TBD



PROJECTS

William B. Cruise Memorial Window 

Replacement

Contractor: Panoramic Window and Door 

System 

Architectural Firm: LAN Associates  

Start Date: March 2015

Final Completion: TBD

William B. Cruise Memorial Bathroom 

Renovations

Contractor: V & K Construction Inc.

Architectural Firm: LAN Associates  

Start Date: April 2015

Final Completion: October 2015



PROJECTS

PHS Cafeteria Renovations (2015-2016)

Contractor: TBD

Architectural Firm: LAN Associates 

Start Date: TBD 

Completion: TBD   

Lights at PHS, G-Wing – (2015-2016)

Contractor: TBD

Architectural Firm: RSC Architects 

Start Date: TBD 

Completion: TBD   

School No. 7 Bathroom Renovations

Contractor: V & K Construction Inc. 

Architectural Firm: LAN Associates  

Start Date: April 2015 

Completion: October 2015



PROJECTS

Boverini Stadium grandstands interior 

renovation, concession stand and bathrooms

Contractor: ML, Inc. LLC of Passaic, NJ 

Architectural Firm: Suburban and FK Architects   

Start Date: March 2015

Final Completion: December 2015



PROJECTS

Randolph Street Facilities/Technology Offices/ Warehouses – (2015-2016)

Contractor: TBD Architectural Firm:  USA Architects 

Start Date: TBD Completion: TBD



PROJECTS

Playgrounds at School No. 1 and School No. 10 

Contractor: Z-Tech Contracting of Summit NJ

Architectural Firm: RSC Architects 

Start Date: September 2014   

Occupancy: April 2015      



PROJECTS

High School Boys and Girls 

Locker Room Renovations

Contractor: Daskal, LLC of Wallington, NJ 

Architectural Firm: RSC Architects 

Start Date: June 2015  Occupancy: November 2015      

HVAC Units Replacement - LMS 

Contractor:  Professional Climate Control 

Architectural Firm: N/A 

Start Date: June 2015   

Completion: November 2015    

HVAC Units Replacement - School No. 6 

Contractor: Professional Climate Control 

Architectural Firm: LAN Associates  

Start Date: November 2015 

Completion: TBD



PROJECTS

Gym Floor Refinishing at School No. 6 and School 10 

Contractor: Mathusek Inc.

Architectural Firm: N/A 

Start Date: June 2015

Completion: November 2015

Gym Floor Refinishing at LMS 

Contractor: Mathusek Inc.

Architectural Firm: N/A 

Start Date: June 2015  

Completion: November 2015  

Gym Lights at LMS 

Contractor: Sal Electric

Architectural Firm: N/A 

Start Date: November 2014 

Completion: December 2014 



PROJECTS

Renovation of Cafeteria at School No. 7 

Contractor:  Daskal, LLC of Wallington, NJ Architectural Firm: LAN Associates  

Start Date: February 2015  Completion: June 2015 



Roadway Milling & Paving at LMS
Contractor: TBD 

Architectural Firm: Division of Engineering, City of Passaic 

Start Date: TBD 

Completion: TBD  

Roadway Milling & Paving at School No. 11 
Contractor: TBD 

Architectural Firm: Division of Engineering, City of Passaic 

Start Date: TBD 

Completion: TBD   

PROJECTS



PROJECTS

Underground Storage Tank Removal at PHS Auto Shop

Contractor:  Independence Constructors

Architectural Firm: LAN Associates  

Start Date: November 2014 

Completion: January 2015  

New Window Shades for all windows at PHS 

Vendor: Ackerson Drapery

Architectural Firm: NA 

Bid Date: NA 

Start Date: June 2015

Final Completion: TBD



PROJECTS

Professional Cleaning/Polishing of 
Terrazzo Floors at PHS 
Contractor: Accses New Jersey
Architectural Firm: N/A 
Start Date: June 2015  
Completion: September 2015   

Professional Cleaning/Polishing of 

Terrazzo Floors at School No. 9 

Contractor: Accses New Jersey 

Architectural Firm: N/A 

Start Date: October 2015

Completion: TBD   
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